STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION JOB STAMP
STRUCTURES REPRESENTATIVE’S REPORT
HC-0010 (CUSTOMIZED) 04-0120M4 (04-00000022)

04-SF-80-1.6/2.7
San Francisco Oakland Bay Bridge
Oakland Touchdown - Phase 2

REPORTNO. 84 to DATE  August 27, 2012 M
SHIFT HOUR START 07:00 STOP 16:00 TEMPERATURE
WEATHER Overcast - Clear

1. Safety — Lead Awareness Training — Mark Festzer — Fetzone - provided a lead awareness training class going
over Fed and Cal OSHA requirements, PPE and other safety issues regarding this work.

2. Staff Meeting — staff requesting that boot wash stations and HEPA Vacuums be provided. Discussed this with
Jeannie after the meeting and FWI will have boot wash stations set up. A HEPA Vacuum is available in the
office and just needs the internal collection bag to be emptied and disposed of properly.

3. Champion’s Meeting — CHP will be enforcing a waterway exclusion zone around the SAS due to load transfer.

4. Submittal 47 — Precast Utility Vault — after reviewing the document, the vault box will be too high and be
exposed above the grade. Will need to reject the submittal.

5. Falsework camber values provided to FWI.

6. Clarified the lighting restrictions on the temporary access trestle with Justyn Webster over the weekend. Lights
will not be allowed at night around the trestle during pile installation to prevent the attraction of fish to the work
zone. Lights on the perimeter of the trestle will be allowed after construction for safety.

7. CCO request received for the re-detailing work involved with the PT drawings. This will need to be captured in
the ISD change order. As the Department is taking over the ISD work, any subsequent revisions due to this
coordination will need to be compensated via CCO.
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